3

Gantt Chart

GANTT project	7		2018	SA-1 implemented Thesis v.1 SA-1 extend	ded Thesi	s v.2 VP-3 implemented VP-3 extended	Ξ	hesis v.3 esis v.4 Thesis v.5
Name	Begin date	e End date	January	l February	l March	l April	l May	 June
Literature study	03/01/18	11/01/18						
Seminar	12/01/18	12/01/18						
Thesis v.1	05/02/18	05/02/18		•				
Implement CA (SA-1)	15/01/18	18/01/18		L				
SA-1 implemented	19/01/18	19/01/18		*				
Extend SA-1 with PA	19/01/18	14/02/18						
SA-1 extended	15/02/18	15/02/18		.				
Analysis 1	15/02/18	07/03/18		<u> </u>				
Thesis v.2	12/03/18	12/03/18			•			
Implement CA (VP-3)	08/03/18	26/03/18						
VP-3 implemented	27/03/18	27/03/18				<u> </u>		
Extend VP-3 with PA	27/03/18	12/04/18				Ţ.		
VP-3 extended	13/04/18	13/04/18				•		
Analysis 2	13/04/18	10/05/18						
Thesis v.3	14/05/18	14/05/18					•	,
Thesis v.4	21/05/18	21/05/18						•
Write MSc thesis	03/01/18	01/06/18						
Seminar 2	07/05/18	07/05/18						
Thesis v.5	01/06/18	01/06/18						*
 Prepare presentation 	04/06/18	14/06/18						
Presentations	12/06/18	14/06/18						